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July 12, 1966

25X1A
Contracting Officer
Subject: Contract 25X1A
Gentlemen:
Enclosed are three (3) coples of the Monthly Status Report for
subjact Contract, covering the perlod from 1 June to 30 June
1966. .
If there are any questlions concerning the report, please contact
the undersigned.
Very truly yours,
Manager 25X1A

Lontract Administratlion
JEH/s¢

Enclosures: 3 as stated

Declass Review by NIMA / DoD

GROUP: ¢
WNCLUDED FROM AUTOMATIC BPOWNGRABING

DMGLARS HECATION - This document contains information
At - affecting the national defense of the United
States within the meaning of the Espionage
Laws, Title 18, U.S.C.,, Sections 793 and 794.
The transmission or the revelation of its
contents in any manncr to an unauthorized

QQ EF ED _ person is prohibited by law,
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TO: Customer

FROM:
DATE: 12 July 1966
SUBJECT: Monthly Contract Status Report #12

Advanced Light Tables '
Period: 1 June to 30 June 1966

L. Objective
To design and develop three Advanced Light Tables.

II. Summary of Work Performed During the Reporting Period

A. Table #1-
The table was inspected on 1 June 1966 an@ed y the COTR and
delivered to the Customer's facility on 8 June 1966.-—The instruction manual

and engineering drawings have been written and printed.
B. Table #2

This table was inépected and delivered with Light Table #1. The
engineering drawings are printed and the instruction manual is in publications
being copied and bound.

C. Table #3

The effort this month has been to complete the assembly of the table
and to design a suitable ventilating port design. The instruction manual for
this table is being typed by Publications. All engineering drawings are printed
and ready for shipping to the Customer.

III. Work Schedule Conformance

Delivery of Tables #1 and #2 have been made. Table #3 is assembled
and awaiting the COTR visit on 15 July 1966 for inspection.

IV. Analysis of Work Covering the Reporting Period

We have come up with a suitable ventilating port design as the variation
in illumination of the High Intensity Tracking Light Sources was reduced from
30% to 13%. Also an electrical design change allowed us to reduce by 2 the
number of leads from the transformers to the tracking light sources. This
reduces somewhat the bulk of this wiring and the wiring problem

V. Changes in Key Personnel

There have been no changes in key personnel during this reporfing period.
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Monthly Contract Status Report #12 (Cont'd) 12 July 1966

VI. Trips, Meetings and Special Conferences

The Customer visitedl bn 1 June 1966 and inspected Light
Tables #1 and #2 and signed the orm 250, On 13 June 1966|

visited the Customer's facility to make adjustments on a shade and X-X brake.

VII. Plans for Next Reporting Period

1. After the Customer inspects Table #3 on 15 July deliver it to their
facility.

2. Complete the instruction raanuals.

3. Ship the instruction manuals and engineering prints to the Customer.
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